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WELDING INSPECTION REPORT
Resident Engineer:Casey, William Report No: WIR-027474

Address: 333 Burma Road Date Inspected: 18-Apr-2012
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1530
Contractor: American Bridge/Fluor Enterprises, a JV Location: Skyway

CWI Name: See below CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: Tower

Summary of Items Observed:
Quality Assurance (QA) Inspector Danny Smith arrived at the new San Francisco Oakland Bay Bridge to observe, 
document and perform a general visual verification and NDT. Upon arrival as noted above the QA Inspector 
observed Quality Control (QC) on site performing welding inspection.  

Skyway Hinge:

The QA Inspector at random intervals, observed ABF welder Jayson Collins (ID 8128) perform grinding on Hinge 
(A) 
expansion joint plate replacement located on the bike path as per change order #193. Later in the shift he QA 
Inspector observed the QC Inspector perform 100% Magnetic particle Test (MT). The QC informed the QA 
Inspector no relevant indications were found on this date. The QA Inspector performed 10% MT and found no 
relevant indications at this time. The QA Inspector noted the welding at this location to be complete at this time on 
this date.

Sky Way Guard Rail:

The QA Inspector at random intervals, observed ABF welder Jayson Collins (ID 8128) perform the Shielded Metal 
Arc Welding (SMAW) process in the 3G/4G vertical/overhead position on face “A” of the guard rail brackets at 
the East bound lane gate #19 as per change order #179. The welder was observed utilizing 3.2mm E7018-H4R 
electrodes obtained from a baking oven and drawing amperage of 128. QC Inspector was on hand to monitor the 
welding, parameters as they apply to ABF-WPS-D1.5-F1200A. On subsequent observations the welder was 
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observed cleaning the work between passes by employing a small disc grinder, brushes and compressed air. Later 
in the shift he QA Inspector observed the QC Inspector perform 100% Magnetic particle Test (MT). The QC 
informed the QA Inspector no relevant indications were found on this date. The QA Inspector performed 10% MT 
and found no relevant indications at this time. The QA Inspector noted the welding at this location to be complete 
at this time on this date.
Later in the shift the QA Inspector observed ABF personnel install the stainless steel track for the gate to run on. 

Work performed appears to be in general compliance with contract documents.

Summary of Conversations:
Conversations included welding work being performed on this date.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Nina Choy 510-385-5910, who represents the Office of Structural Materials for 
your project. 

Inspected By: Smith,Danny Quality Assurance Inspector

Reviewed By: Levell,Bill QA Reviewer
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